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MEMORANDUM

T0: S. Corney, Chrysler Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager
RE: Project Progress Report #1 - Week Ending 7/29/88
Chrysler Trenton Chemical - Subsurface Remediation
Progress Reported for This Week
1. Project Kick-off Meeting held 7/25/88.
2. Mobilization is underway.
3. Clearing and grubbing of non-remediation areas was begun for
construction of site support facilities.
4. Caution tape was placed 30 feet west of all remediation areas.
A1l surface activities east of this Tine will be performed in
Level C protection and all equipment must be decontaminated
before returning to the clean area.
/hcs
(CL5094B/5)

cc: 0. Oyinsan (MDNR)

US EPA RECORDS ¢ TER REGION 5

IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII



I

(il

i)

HART

T0: S. Corney, Chrysler Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager
RE: Project Progress Report #2 - Week Ending 8/5/88
Chrysler Trenton Chemical - Subsurface Remediation
Progress Reported for This Week
1. Grading of the staging area was completed. Rocks and roots
were removed from the surface and placement of geotextile and
liner 1is underway. Liner is being welded. Welds are visually
inspected by HART during installation.
2. Grading and preparation work for the storm and decon water
tanks is underway.
3. Site truck routing plans for loading, weighing and
decontamination were submitted to HART for approval.
/hcs
(CL5094B/7)
cc: 0. Oyinsan (MDNR)
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MEMORANDUM

T10: S. Corney, Chrysler Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager
RE: Project Progress Report #3 - Week Ending 8/13/88

Chrysler Trenton Chemical - Subsurface Remediation
Progress Reported for This Week

1. Truck routing plans were approved. Locations for decon trailer
and mobile laboratory were finalized.

2. Continued with placement of geotextile and Tliner for the
staging area. Free draining material was delivered and placed
on the east end of the staging area.

3. Sumps for the staging area and decon pad were excavated. Scale
pad concrete was placed.

/hcs
(CL5094B/8)
cc: Oyinsan (MDNR)
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MEMORANDUM

T0: S. Corney, Chrysler Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager
RE: Project Progress Report #4 - Week Ending 8/20/88

Chrysler Trenton Chemical - Subsurface Remediation
Progress Report for This Week

1. Continued with Tiner welding in the staging area including the
sump. The catch basin was also installed in the sump this week.

2. Free draining material was placed and graded over the staging
area liner. Staging area is ready for asphalt surface to be
installed next week.

3. The decon pad pre-cast catch basin sump was installed. Forms
and post tensioning cables were prepared and the decon pad
concrete was poured.

4. Concrete approach and exit ramps were installed for the truck
scale. These connect the staging area Tloading zone with the
site decon pad.

5. The site air monitoring plan was submitted by CWM for
Chrysler/HART review. The plan includes daily sampling for
VOA’s, PNA’s, PCB’s, nuisance dust and asbestos at one upwind
and two downwind locations, as well as real time monitoring for
organic vapors at the workface and site perimeter stations.

/hcs
(CL5094B/9)
cc: 0. Oyinsan (MDNR)
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MEMORANDUM

T0: S. Corney, Chrysler Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager
RE: Project Progress Report #5 - Week Ending 8/26/88

Chrysler Trenton Chemical - Subsurface Remediation
Progress Reported for This Week

1. Asphalt curbing and surface were placed this week for the
staging area. Only vremaining item for completion is the
installation of the sump pump.

2. Four-inch thick asphalt surface was placed for secondary
containment of the storm water and decon water tanks. Capacity
of the secondary containment is 215% of the tank’s volume.

3. Additional silt fencing was installed to contain the new
remediation area. Existing silt fencing was vrelocated in
several places to avoid interference with site traffic.

4. Site specific health and safety training was provided to all
project employees in preparation for remediation activities.

5. Remediation areas were surveyed and staked by the contractor.

/hcs
(CL5094B/10)
cc: 0. Qyinsan (MDNR)
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MEMORANDUM

T0: S. Corney, Chrysier Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager
RE: Project Progress Report #6 - Week Ending 9/2/88

Chrysler Trenton Chemical - Subsurface Remediation
Progress Report for This Week

1. CWM’s air monitoring, health and safety and site safety plans
were approved this week by Chrysler/HART.

2. Sampling 1locations were staked for the in-situ sampling program
in Area D. Sampling grid based on intersects of 25 foot
intervals with composite sampling of soil from surface to
groundwater.

3. Various traffic signs were placed around the plant area to
control the flow of truck traffic through approved routes and
to eliminate potential safety problems with pedestrian movement.

/hcs
(CL5094B/11)
cc: 0. Oyinsan (MDNR)
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MEMORANDUM

T0: S. Corney, Chrysler Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager
RE: Project Progress Report #7 - Week Ending 9/10/88

Chrysler Trenton Chemical - Subsurface Remediation
Progress Reported for This Week

I. Finalized hook-up of the decon pad and staging area sumps. All
below grade piping is equipped with secondary containment.
Above grade piping is contained within curbed and paved
surfaces.

2. Began in-place sampling of Area D with a gas powered auger.
The auger jammed at approximately five feet necessitating a
change to "test pit sampling" with a small (12" wide) bucket
backhoe. The entire in-situ sampling program was abandoned
when equipment reach restrictions 1limited the ability to take
representative samples. CWM will proceed with stockpiling and
sampling per the project specifications.

3. Excavation and drum removal activities began in Area B this
week. Approximately 750 yd3 was excavated and 40 drums removed.

4. Excavating, stockpiling and sampling began in Area D this
week. Approximately 300 yd3 was excavated.

5. Began delivering off-site borrow this week. Material 1is being
staged on the north side of the back lot area.

6. Background air monitoring was conducted on 9/8/88. Analysis of
samples will be reported weekly with results from the prior
week included.

/hcs
(CL5094B/12)
cc: 0. Oyinsan (MDNR)
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MEMORANDUM

T0: S. Corney, Chrysler Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager
RE: Project Progress Report #8 - Week Ending 9/17/88

Chrysler Trenton Chemical - Subsurface Remediation
Progress Reported for This Week

1. Continued excavating and drum vremoval activities in Area B.
Approximately 110 drums were removed and fingerprint analyses
were run to properly segregate drums on the staging area pad.
Approximately 1650 yd® of soil was excavated from this area and
segregated into eleven stockpiles. Samples were taken from the
eleven soil stockpiles and analyzed for RCRA characteristics.

2. Excavation of soil continued in Area D. Approximately 1400 yd3
of soil was segregated into 25 stockpiles. Eighteen of these
stockpiles were 20 yd® in size and the remainder were 150-200
yd3.  Three drums were also removed and fingerprinted from Area
D.

3. Air monitoring continued at the site. One upwind station and
two downwind stations are being utilized. Real-time monitoring
for organic vapors is done both at the workface and around the
perimeter.

4. Continued delivery and stockpiling of off-site borrow. A
composite sample was taken of this material and it will be
analyzed for all HSL compounds.

5. Mr. Oladipo Oyinsan - Environmental Quality Analyst, Michigan
Department of Natural Resources visited the site on September
15, 1988.

/hcs
(CL5094B/15)
cc: 0. Oyinsan {MDNR)
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MEMORANDUM

T0: S. Corney, Chrysler Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager
RE: Project Progress Report #9 - Week Ending 9/24/88

Chrysler Trenton Chemical - Subsurface Remediation

1. Continued excavating soil and drums in Area B. Approximately
200 yd3 of soil was stockpiled and 339 drums were removed. A
total of 121 drums were found to be empty.

2. Continued excavating soil in Area D. A total of 49 drums were
also removed of which 31 were empty. Total volume of soil
excavated from Area D was approximately 3000 yd3. Seventeen 20
yd3 stockpiles were made.

3. Received analytical results for thirteen large and fifteen
small soil stockpiles. Results indicate that all stockpiled
soil is non-hazardous material.

4. Began Tloading and transport of non-hazardous soils to Woodland
Meadows Landfill. Total tonnage delivered this week is 1423.

5. Air monitoring continued at the site.

6. Continued with the delivery and stockpiling of off-site
borrow. Approximately 10,000 yd3 has been delivered to date.

/hcs
(CL5094B/16)
cc: 0. Oyinsan (MDNR)
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MEMORANDUM

TO: S. Corney, Chrysler Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineer, Inc., Site Engineering Manager
RE: Project Progress Report #10, Week Ending 10/01/88

Chrysler Trenton Chemical - Subsurface Remediation
Progress Reported for This Week

1. Continued excavating_ and drum removal activities in Area B.
Approximately 1200 yd3 of soil was excavated and segregated
into six stockpiles. Drum removal this week totaled 180 of
which 60 were empty.

2. Continued excavating soil in Area D. Twenty 180 yd3 stockpiles
were made this week for a total volume of 3,600 yd3 from this
area. No drums were found in this area during this week’s
excavation activity. -

3. Analytical results were received for 23 large stockpiles and 12
small (20 yd stockpiles). A1l but one were non-hazardous.

4. CWM loaded 6766 tons of soil onto trucks for disposal at
Woodland Meadows Landfill.

5. Air monitoring continued at the site.

/hcs
(CL5094B/17)

cc: 0. Oyinsan (MDNR)
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MEMORANDUM

T0: S. Corney, Chrysler Motors Corporation, Project Manager
FROM: R. Mieszczak, HART Engineers, Inc., Site Engineering Manager
RE: Project Progress Report #11, Week Ending 10/08/88

Chrysler Trenton Chemical - Subsurface Remediation
Progress Reported for This Week

1. Continued excavating soil and drums in Area B. Approximately
1400 yd3 was segregated into seven stockpiles. Twelve drums
were excavated, fingerprinted and moved to the staging area.

2. Began excavating soil in 'Area C. Approximately 700 yd3 were
segregated into three stockpiles.

3. Continued excavating soil in Area D. Approximately 1600 yd3
was segregated into eight stockpiles.

4. Began preliminary excavation face sampling of the east walls of
Areas B, C and D. Composite samples from surface to
groundwater were taken and will be tested for metals and TPH.
Final testing will follow with analyses for all HSL compounds.

5. Analytical results were received for 35 soil stockpiles.
Results indicate all soil materials are nonhazardous.

6. CWM Tloaded 5464 tons of soil onto trucks for disposal at
Woodland Meadows Landfill. A total of 13,653 tons have been
disposed of at Woodlands Meadows so far.

7. Air monitoring continued at the site.

/hcs
(CL5094B/18)
cc: 0. Oyinsan (MDNR)



